

ANNEX A - MILESTONE PAYMENT PLAN

MILESTONE NUMBER	MILESTONE DESCRIPTION	ACCEPTANCE CRITERIA	DUE DATE	PRICE (£) EX VAT
1	Proposal Preparation Costs	Acceptance of LoL Actuals by the Authority Delivery Team Leader or delegated representative.	To be agreed	Redacted Under FOIA 2000 Section 43
2	Issue of Static Test Data Sheet	Delivery and acceptance of the Issue of Static Test Data Sheet with sign off by the Authority's Delivery Team Leader or their authorised delegated representative	30 Sept 2025	Redacted Under FOIA 2000 Section 43 Firm/Pegged
3	Fatigue Analysis Report	Delivery and Acceptance of the Fatigue Analysis Report by the Authority's Delivery Team Leader or their authorised delegated representative	30 April 2026	Redacted Under FOIA 2000 Section 43 Firm/Pegged
4	Static Stress Report	Delivery and Acceptance of the Static Stress Report by the Authority's Delivery Team Leader or their authorised delegated representative	31 May 2026	Redacted Under FOIA 2000 Section 43 Firm/Pegged
5	Issue of Certificate of Design	Delivery and Acceptance of the CofD (which is approved by the TAA) from the CPE by the Authority's Delivery Team Leader or their authorised delegated representative	30 Sept 2026	Redacted Under FOIA 2000 Section 43 Firm/Pegged
6	CCB Gate 3	Delivery and Acceptance of CCB Gate 3 (which is approved by the TAA) from the CPE by the Authority's Delivery Team Leader or their authorised delegated representative	31 Oct 2026	Redacted Under FOIA 2000 Section 43 Firm/Pegged
7	In Service Review (ISR) Complete	Completion of the ISR by the Authority's Delivery Team Leader or their authorised delegated representative	31 Dec 2026	Redacted Under FOIA 2000 Section 43 Firm/Pegged
			TOTAL	Redacted Under FOIA 2000 Section 43 Firm/Pegged