

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details									
This variation is between:	UK Shared Business Services, Polaris House, North Star Avenue, Swindon, SN2 1FL (the "Contracting Authority") And Hays Specialist Recruitment Limited, 4th floor, 20 Triton Street, London NW1 3BF ("the Supplier")								
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")								
Contract reference number:	GSS23906								
Details of Proposed Variation									
Variation initiated by:	Contracting Authority								
Variation number:	Variation 002								
Date variation is raised:	13/11/2024								
Proposed variation	To extend the temporary work-seekers original contract end date from 30 th November 2024 to 30 th March 2025.								
Reason for the variation:	To extend the original contract end date								
An Impact Assessment shall be provided within:	N/A								
Impact of Variation									
Likely impact of the proposed variation:	Low								
Outcome of Variation									
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <ul style="list-style-type: none"> ██████████ / SHARP Lead Engineer - Integrations Contract end date shall be extended to: 30th March 2025 <p>████████████████████████████████████████ = £55,044.96 excluding VAT.</p> <p>The total contract variation shall not exceed £55,044.96 excluding VAT.</p>								
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£86,258.40 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£87,616.80 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£55,044.96 ex VAT.</td> </tr> <tr> <td>New Contract value:</td> <td>£228,920.16 ex VAT.</td> </tr> </tbody> </table>	Original Contract Value:	£86,258.40 ex VAT.	Additional cost due to variation 001:	£87,616.80 ex VAT.	Additional cost due to variation 002:	£55,044.96 ex VAT.	New Contract value:	£228,920.16 ex VAT.
Original Contract Value:	£86,258.40 ex VAT.								
Additional cost due to variation 001:	£87,616.80 ex VAT.								
Additional cost due to variation 002:	£55,044.96 ex VAT.								
New Contract value:	£228,920.16 ex VAT.								

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature
Date

Name (in Capitals)

Address

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature
Date

Name (in Capitals)

Address