Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details		
This variation is between:	Department for Energy Security & Net Zero (DESNZ) ("the Client")	
	And	
	Afry Management Consulting Limited ("the Supplier")	
Contract name:	BE23176 - The value of vehicle-to-X (V2X) and its role in delivering flexibility to the UK electricity system ("the Contract")	
Contract reference number:	BE23176	
Details of Proposed Variation		
Variation initiated by:	Client	
Variation number:	001	
Date variation is raised:	28 th November 2024	
Proposed variation	Time Variation – No Cost	
Reason for the variation:	A time extension is required due to a significant delay in delivering phase 1 of the project which has caused a knock-on effect to the completion of phase 2. The project is now estimating to complete June 2025. Please see a project overview:	
An Impact Assessment shall be provided within:	N/A	
Impact of Variation		
Likely impact of the proposed variation:	N/A	
Outcome of Variation		
Contract variation:	This Contract detailed above is varied as follows:	
	Current Contract Start Date for Phase 1; Monday 04th March 2024	
	Current Contract End Date for Phase 1; Wednesday 03 rd July 2024	
	Revised Contract Start Date for Phase 2; Friday 03 rd January 2025	
	Revised Contract End Date for Phase 2; Friday 04th July 2025	
Financial variation:	Original Contract Value:	
	Additional cost due to variation:	
	New Contract value: £ 249,011.10	

RM6126 - Research & Insights DPS Project Version: v1.0 Model Version: v1.0

OFFICIAL

Joint Schedule 2 (Variation Form)

Crown Copyright 2021

- This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by both parties.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

OFFICIAL

Joint Schedule 2 (Variation Form)

Crown Copyright 2021

Signature

Signed by an authorised signatory for and on behalf of the Client

Date	
Name (in Capitals)	
Address	Department for Energy Security & Net Zero, 3-8 Whitehall Place, SW1A 2EG
Signed by an authorise	ed signatory to sign for and on behalf of the Supplier.
Signature Date	
Name (in Capitals)	
Address	AFRY Management Consulting (UK) Limited
Signature Date	
Name (in Capitals)	
Address	AFRY Management Consulting Limited, King Charles House, Park End Street, Oxi