

CHANGE CONTROL NOTICE (CCN)

Contract Title:	Contract for the Provision of Conclave IDAM SSO (The Contract)		
Contract Reference:	CCSO20A10	Contract Change Number:	CCSO20A10 – 2
Date CCN issued:	17 th March 2021	Date Change Effective from:	17 th March 2021

Between: The **Crown Commercial Service** (The Customer) and **Brickendon Consulting Limited** (The Supplier)

1. The Contract is varied as follows:

- 1.1 This request is for a change of scope to include the use of 4 additional User Researchers.
- 1.2 To include the use of the third party Interaction Designer and User Research resources to support the Conclave GDS Alpha assessment to mitigate the lack of available internal resources in these areas which CCS currently faces. These resources are needed to prove and User Test front end user interaction interfaces to meet GDS assessment level criteria prior to 24 Mar 21.
- 1.3 The contract variation will increase the spend by a further £100,000.00 (exc. VAT) from the original contract value of £695,035.00 (exc. VAT) and the increase in contract value under CCN CCSO20A01-1 of £137,000.00 (exc. VAT).
- 1.4 For the avoidance of doubt, the total Contract Value shall not exceed £932,000.00 (exc. VAT)

2 Words and expressions in this Change Control Notice shall have the meanings given to them in the Contract.

3 The Contract, including any previous Contract changes, authorised in writing by both Parties, shall remain effective and unaltered except as amended by this Change Control Notice.

<div>Redacted</div>	<div>Redacted</div>	<div>18/03/2021</div>	Change authorised to proceed by: (Customer's representative): Signature Print Name and Job Title
Date			

Authorised for and on behalf of the Supplier:	<div>redacted</div>	<div>redacted</div>	<div>18/03/2021</div>
Signature	Print Name and Job Title	Date	

OFFICIAL



Authorised for and on
behalf of the Customer:

redacted

redacted

Signature
Title

Date

Print Name and Job