							DC	CUMENT	ISSUE S	HEET	•												
																ALAN BAXTER PARTNERSHIP LTD							
Job No.	F437]														CLOCK BUILDING, PYMPES COURT, BUSBRIDGE ROAD,						
Project Title:	Leybourne Village Hall														LOC	LOOSE, KENT ME15 0HZ							
Sheet No.	1a															Tel:	Tel: 01622 744263 Fax: 01622 749279						
Drawing	Drawir	ng Title												Revision									
F437-A1-01	Foundation Layout		0		A E	3	С																
F437-A1-02	Frame Illustration		0				Α																
F437-A1-03	Ground & First Floor Plan Show		0				Α																
F437-A1-04	Ground Floor Plan Showing Roo	of Structure Over	0				Α																
F437-A1-05	Sections & Details (1 of 4)		0				Α																
F437-A1-06	Sections & Details (2 of 4)		0				Α																
F437-A1-07	Sections & Details (3 of 4)		0				Α																
F437-A1-08	Sections & Details (4 of 4)		0				Α																
F437-A1-09	Foundation Sections (1 of 2)				0		Α																
F437-A1-10	Foundation Sections (2 of 2)				0 A	۱	В																
F437-0500-S185	Drainage - S185 Sewer Diversio	on	0	0	A										+			_					
F437-0500-SITE	Drainage - Site Location Plan				0 0		1																
F437-0500-SN18	Drainage - S185 Sewer Diversion				0 A		-																+
F437-0500-SPA	Drainage - Sewer Protection Ag					0																	
F437-Struct Calc.	Structural Calculations						Α																
						_																	
						_	_																
						_	_																
						_																	
						_																	
						_	-																
						_																	
						_																	
						_	_																
						_	_																
						+	1																
		Day Day			16 07 1																		
	Distribution List	Month	05 05	06	07 12 12	2 01	1 02																
		Year	18 18	18	18 18 18	8 19	9 19																
Leybourne Parish - Marc Hogwood			1																				
Leybourne Parish - Maria McFarlane					1	1																	
Fulkers - Stephen Pokora			1 1		1		1																
Southern Water - Developer Services				1	1 1																		
							_												+				
						_	_								+			_	+				
							_			\rightarrow			\vdash		+				+				
Total number of conies															+				+				———
			1 2	1	2 1 1	-	-																
	Total number of copies Issue form Drawing Status					- 																	
Drawing Status										+					+				+				\rightarrow
Issue form:	P = Prints E = Electroncic (PD	E via E-mail)		А		. А	A																
Drawing Status:	A = Approval AB = As Built (-	= Inform	ation	PI = Pla	Innin	a F	PR = Prelimi	hiary $S = S$	Survev	T =	Tender w	/ = W	ork In Progress									
				ation	1		ษา			Janvoy			. —	5 III I IOgi 033									