

No of Letter of Appointment being varied:

PS21133

Variation Form No:

001

BETWEEN:

The Department for Business, Energy And Industrial Strategy (BEIS), 1 Victoria Street,
London, SW1H 0ET ("**the Customer** ") and


Optimat Ltd Torus Building, Rankine Avenue, Scottish Enterprise Technology Park ("**the Supplier**")

1. This Contract is varied as follows and shall take effect on the date signed by both Parties:

Schedule 2 – Project Start date shall be amended to read:

This contract shall Start on Monday 29th November 2021 and subject to any provisions for earlier termination contained in the standard terms, shall continue until Friday 13th May 2022. There are no further options to extend.



2. Adjusted Project Plan





Words and expressions in this Variation shall have the meanings given to them in this Contract.

This Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Department for Business, Energy and Industrial Strategy (The Customer)

Signature	
Date	31 March 2022
Name (in Capitals)	
Address	BEIS, 1 Victoria Street, London, SW1H 0ET

Signed by an authorised signatory to sign for and on behalf of the Optimat Ltd (the Supplier)

Signature	
Date	24 March 2022
Name (in Capitals)	
Address	Torus Building, Rankine Avenue, Scottish Enterprise Technology Park, East Kilbride, G75 0QF