



Maritime &
Coastguard
Agency

Contract Start and End Date Change Notice	
Project: TCA 3/7/778- CONTRACT FOR THE PROVISION OF ISO 9001 STANDARD AUDIT AND CERTIFICATION SERVICES FOR THE MARITIME AND COASTGUARD AGENCY'S QUALITY MANAGEMENT SYSTEM	Date: 5th June 2020
The Change: The duration of the contract remains the same but, there will be a delay to the advertised start date and end date of the contract. The revised dates will be confirmed in due course to the successful vender.	
Reason for the Change: Due to the impact of the COVID pandemic outbreak on the current audit programme.	
Implementation of this Change: Via this notice	