

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details											
This variation is between:	UK Shared Business Services, Polaris House, North Star Avenue, Swindon, SN2 1FL (the "Contracting Authority") And Hays Specialist Recruitment Limited, 4th floor, 20 Triton Street, London NW1 3BF ("the Supplier")										
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")										
Contract reference number:	GSS23028										
Details of Proposed Variation											
Variation initiated by:	Contracting Authority										
Variation number:	010										
Date variation is raised:	18/02/2025										
Proposed variation	To extend the temporary work-seekers original contract end date from [REDACTED]										
Reason for the variation:	To extend the original contract end date										
An Impact Assessment shall be provided within:	N/A										
Impact of Variation											
Likely impact of the proposed variation:	Low										
Outcome of Variation											
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p>[REDACTED] Web Methods Developer</p> <p>Contract Start Date: [REDACTED]</p> <p>Contract end date shall be extended to: [REDACTED]</p> <p>[REDACTED] The total contract variation shall not exceed £444,079.77 excluding VAT.</p>										
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£83,788.75 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£84,071.25 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£84,743.82 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 003:</td> <td>£84,071.25 ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 004:</td> <td>£12,754.32 ex VAT.</td> </tr> </tbody> </table>	Original Contract Value:	£83,788.75 ex VAT.	Additional cost due to variation 001:	£84,071.25 ex VAT.	Additional cost due to variation 002:	£84,743.82 ex VAT.	Additional cost due to variation 003:	£84,071.25 ex VAT.	Additional cost due to variation 004:	£12,754.32 ex VAT.
Original Contract Value:	£83,788.75 ex VAT.										
Additional cost due to variation 001:	£84,071.25 ex VAT.										
Additional cost due to variation 002:	£84,743.82 ex VAT.										
Additional cost due to variation 003:	£84,071.25 ex VAT.										
Additional cost due to variation 004:	£12,754.32 ex VAT.										

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

	Additional cost due to variation 005:	£16,782.00 ex VAT.
	Additional cost due to variation 006:	£16,782.00 ex VAT.
	Additional cost due to variation 007:	£18,795.84 ex VAT
	Additional cost due to variation 008:	£16,110.72 ex VAT.
	Additional cost due to variation 009:	£13,425.60 ex VAT.
	Additional cost due to variation 010:	£13,425.60 ex VAT.
	New Contract value:	£444,079.77 ex VAT.

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

Name (in Capitals)

Address