

Lead Commercial Relationship Manager Department for Transport Great Minster House 33 Horseferry Road London SW1P 4DR Telephone

Winckworth Sherwood LLP 5 Montague Close, London SE1 9BB

Via email

Date: 05 March 2021 Our Ref: P4055152

Dear ,

Contract Variation no1: Parliamentary Agents for HS2 Phase 2B (Crewe to Manchester and the West Midlands to Leeds)

- 1. On behalf of the Secretary of State for Transport, this letter confirms a variation to the contract value detailed in the award letter dated 13 March 2018.
- 2. The contract has been extended for 36 (thirty-six) months and will continue from 20th March 2021 and expire on 19th March 2024.
- 3. The terms and conditions of the Call Off contract are unchanged.
- 4. The contract variation is required to complete the work that is required in the lead up to Royal Assent and continue to restructure the current service delivery through multiple hybrid bills.
- 5. The maximum cost of the contract remains unchanged at £10,000,000 excluding VAT.
- 6. If you are content with this variation please print and sign a copy of this letter and return to me via email
- 7. Should you have any queries regarding this or any other matter please do not hesitate to contact me.

Yours sincerely



Lead Commercial Relationship Manager

On behalf of the Secretary of State for Transport

CC:

_	

11099/0/ Page **2** of **2**