


Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details	
This variation is between:	UK Shared Business Services (UKSBS) ("the "Contracting Authority") Polaris House, North Star Avenue, Swindon, SN2 1FL And Hays Specialist Recruitment Ltd ("the Supplier")4th Floor, 20 Triton Street, London, NW1 2AF
Contract name:	THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract")
Contract reference number:	GSS23288
Details of Proposed Variation	
Variation initiated by:	Contracting Authority, UK SBS 
Variation number:	001
Date variation is raised:	
Proposed variation	To extend the original end date of the worker/assignment from 18 th August 2023 until 31 st December 2023
Reason for the variation:	To extend the worker/assignment
An Impact Assessment shall be provided within:	N/A
Impact of Variation	
Likely impact of the proposed variation:	None
Outcome of Variation	
Contract variation:	This Contract detailed above is varied as follows: The contract duration will now cover:  - Project Manager Original Contract Start Date: 20 th February 2023 Contract end date shall be extended to: 31 st December 2023  
Financial variation:	Original Contract Value: £ 77,538.75 ex VAT

	Additional cost due to variation 001:	£ 57,068.52 ex. VAT
	New Contract value:	£ 134,607.27 ex. VAT

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

4. Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address

Signed by an authoris

Signature

Date

Name (in Capitals)

Address

