

## Annex C

# Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	Babcock DSG
Title of procurement	Supply of Fasteners
Start date	22/10/2018
Planned date of contract award	09/01/2019
Actual Date of contract award	30/08/2019

### Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.

---

Annex C 1 of 1

---

Version 4.0 dated 01 July 2015

Source: The Commercial Toolkit

At: <http://aof.uwh.diif.r.mil.uk> or <https://www.gov.uk/acquisition-operating-framework>