

G Cloud 12 (Variation Form)

Contract Details		
This variation is between:	The Department for Business, Energy and Industrial Strategy (BEIS) ("the Buyer") And "Company Net Ltd" ("the Supplier")	
Contract name:	BEIS Intranet Support (" the Contract ")	
Contract reference number:	TRN4700/11/2020	
Details of Proposed Variation		
Variation initiated by:	Buyer	
Variation number:	001	
Date variation is raised:	08/11/2022	
Proposed variation:	Planned extension of 12 months – as per provision within the existing G-Cloud 12 contract order form to extend. [redacted]	
Outcome of Variation		
Contract variation:	No change to scope or contract clauses.	
New Contract end date:	21/11/2023	
Financial variation:	Original Contract Value:	£ 100,000
	Additional cost due to variation:	N/A
	New Contract value:	£ 140,000

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Buyer
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Schedule 21 (Variation Form)

Crown Copyright 2022

Signed by an authorised signatory for and on behalf of the Buyer

[Redacted]

Signed by an authorised signatory to sign for and on behalf of the Supplier

[Redacted]