

Joint Schedule 2 (Variation Form)
Crown Copyright 2021

PricewaterhouseCoopers LLP
7 More London Riverside
London
SE1 2RT

29th November 2022

Dear [REDACTED]

Contract Title: Social Housing Decarbonisation Fund Wave 2.1 – Competition Support Partner

Contract Reference: PS22133

Contract Variation Reference: 001

Please find the attached contract variation reference PS22133 001; to amend the call-off contract Implementation Plan and Milestones with effect from 29th November 2022.

Please ensure that you review and satisfy yourselves with its content and the contractual implications of this variation before signing and returning to [REDACTED] and [REDACTED] for our records.

Yours Sincerely,

[REDACTED]

Category Manager
UK Shared Business Services Ltd

[REDACTED]



For and on behalf of Department for Business, Energy and Industrial Strategy (BEIS)

Joint Schedule 2 (Variation Form)
Crown Copyright 2021


PS21328 001

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details	
This variation is between:	Department for Business, Energy and Industrial Strategy (BEIS) ("the Buyer") And PricewaterhouseCoopers LLP ("the Supplier")
Contract name:	Social Housing Decarbonisation Fund Wave 2.1 – Competition Support Partner
Contract reference number:	PS22133
Details of Proposed Variation	
Variation initiated by:	Buyer
Variation number:	001
Date variation is raised:	29th November 2022
Proposed variation	Amendment to the Contract Implementation Plan and Milestones, and Order Schedule 13 - Implementation Plan and Testing
Reason for the variation:	Due to a delay with the contract start date the Buyer and Supplier has agreed to the changes outlined in PS22133 - Annex A & B.
An Impact Assessment shall be provided within:	N/A
Impact of Variation	
Likely impact of the proposed variation:	The new Contract Implementation Plan will align to the updated contract dates.
Outcome of Variation	
Contract variation:	<p>Please refer to the inclusion of the below:</p> <p>PS22133 - Annex A – CSP revised Milestones PS22133 - Annex B - Order Schedule 13 -- Implementation Plan and Testing</p>  <p>Order Schedule 5 (Pricing Details)</p> 

Joint Schedule 2 (Variation Form)
Crown Copyright 2021

		
Financial variation:	Original Contract Value:	£189,000.00 excluding VAT
	Additional cost due to variation:	n/a
	New Contract value:	£189,000.00 excluding VAT

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Buyer
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Joint Schedule 2 (Variation Form)

Crown Copyright 2021

