

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the contract):

Contract Details		
This Variation is between:	Department for Business, Energy and Industrial Strategy ("the Buyer") and Triad Group PLC ("the Supplier")	
Contract Name ("the Contract")	OPSS Digital- Microsoft Technical and User Centered Design Resources	
Contract Reference Number:	Con_3078	
Statement of Work (SOW) Reference:	OPSS5	
Buyer Reference	Prj_501	
Details of Proposed Variation	Enactment of built in extension option	
Variation initiated by:	The Buyer	
Variation Number:	01	
Date Variation is raised	16 March 2023	
Proposed Variation:	Extending contract end date from 31 st March 2023, to 31 st march 2024	
Reason for Variation:	Continuation of requirement needed	
An Impact Assessment shall be provided within:	N/A	
Impact of Variation		
Likely impact of the proposed variation	N/A	
Outcome of variation		
Contract variation:	This Contract detailed above is varied as follows: - End date is extended from 31 st March 2023 to 31 st March 2024, utilizing the built in 12-month optional extension	
Financial Variation:	Original Contract value:	£1,570,200
	Additional Cost due to variation:	N/A
	New Contract value:	£1,570,200

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Buyer
2. Words and expressions in this Variation shall have the meanings given to them in the Contract. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signature Area

Organisation Name:
Department for Business, Energy & Industrial
Strategy

Role/Title:

[Redacted]

Name:

[Redacted]

Signature:

[Redacted]

30 March 2023 | 16:46:05 CEST

([dd.mm](#).yyyy | hh:mm:ss)

Organisation Name:
Triad Group Plc

Role/Title:

[Redacted]

Name:

[Redacted]

Signature:

[Redacted]

21 March 2023 | 11:14:53 GMT

([dd.mm](#).yyyy | hh:mm:ss)