




**Joint Schedule 2 (Variation Form)**  
Crown Copyright 2020

## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details	
This variation is between:	<b>UK Research and Innovation ("the Buyer")</b> And <b>Workday Limited ("the Supplier")</b>
Contract name:	<b>Innovate UK Workday – DDaT22305 ("the Contract")</b>
Contract reference number:	<b>DDaT22305</b>
Details of Proposed Variation	
Variation initiated by:	Buyer
Variation number:	008
Date variation is raised:	<b>17/07/2025</b>
Proposed variation	<p>The purpose of this variation is to utilise the second pre-determined optional year outlined in the original call-off order form, at a cost of £824,426.00 excluding VAT as per the breakdown provided below and in Annex 1.</p>  <p>The total value of this call-off contract shall now not exceed £2,279,234.00 excluding VAT.</p> <p>As a result of utilising the second optional extension year the new end date for this contract is 27/07/2026.</p>
Reason for the variation:	The purpose of this variation is to utilise the second pre-determined optional year extension outlined in the original call-off order form, at a cost of £824,426.00 excluding VAT as per the breakdown provided below and in Annex 1.

**Joint Schedule 2 (Variation Form)**  
Crown Copyright 2018

	 <p>The total value of this call-off contract shall now not exceed £2,279,234.00 excluding VAT.</p> <p>As a result of utilising the second optional extension year the new end date for this contract is 27/07/2026.</p>
An Impact Assessment shall be provided within:	<b>N/A</b>
<b>Impact of Variation</b>	
Likely impact of the proposed variation:	<p>The outcome of this variation is to utilise the second pre-determined optional year outlined in the original call-off order form, at a cost of £824,426.00 excluding VAT as per the breakdown provided below and in Annex 1.</p>  <p>The total value of this call-off contract shall now not exceed £2,279,234.00 excluding VAT.</p> <p>As a result of utilising the second optional extension year the new end date for this contract is 27/07/2026.</p>
<b>Outcome of Variation</b>	
Contract variation:	<p>This Call-Off Contract detailed above is varied as follows:</p> <p>The outcome of this variation is to utilise the second pre-determined optional year outlined in the original call-off order form, at a cost of £824,426.00 excluding VAT.</p>

**Joint Schedule 2 (Variation Form)**  
Crown Copyright 2018

	<p>The total value of this call-off contract shall now not exceed £2,279,234.00 excluding VAT.</p> <p>As a result of utilising the second optional extension year the new end date for this contract is 27/07/2026.</p>	
Financial variation:	Original Contract Value:	£1,454,808.00 excluding VAT
	Additional cost due to variation:	£824,426.00 excluding VAT
	New Contract value:	£2,279,234.00 excluding VAT

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Buyer
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

**Joint Schedule 2 (Variation Form)**  
Crown Copyright 2018

Signed by an authorised signatory for and on behalf of the Buyer

Signature		
Date		07/17/2025
Name (in Capitals)		
Address		


Signed by an authorised signatory to sign for and on behalf of the Supplier


Signature		
Date		17/07/2025
Name (in Capitals)		
Address		

**Joint Schedule 2 (Variation Form)**  
Crown Copyright 2020


**Annex 1**

Workday renewal pack:






**Joint Schedule 2 (Variation Form)**  
Crown Copyright 2018



**Joint Schedule 2 (Variation Form)**  
Crown Copyright 2018





**Joint Schedule 2 (Variation Form)**  
Crown Copyright 2018

