



G-CLOUD 11 FRAMEWORK AGREEMENT: VARIATION

This form is to be used in order to change a Call-Off Contract in accordance with Clause 32 (Variation Process)

Contact Details	
This variation is between:	Cabinet Office ("the Buyer") and Palantir ("the Supplier")
Contract name:	Provision of a Foundry Data Connector - Technical Feasibility Evaluation (TFE)
Contract reference number:	Call-Off Contract with Reference Number CCSO20A80
Details of Proposed Variation	
Variation initiated by:	Buyer
Variation number:	3
Date variation is raised:	12/05/22
Proposed variation	There is a requirement for additional engineering services to be provided in support of the Border Flow Service. The proposed variation is to include the engineering element alongside the service provision already contracted for.
Reason for the variation:	There is a requirement to continue the existing work within the Border Flow Service begun during Year 1, but with the larger goal to integrate data, forecast, analyse and make data-driven decisions regarding aggregate flow over the UK border and between Great Britain and Northern Ireland. The scope of this requirement includes four (4) workstreams: <ol style="list-style-type: none">1. Aggregating disparate models of the border for use in one tool.2. Implementing the Border Performance Framework.3. Integrating new live data sources into the Border Flow Service.4. Ongoing maintenance and support of the Border Flow Service.
An Impact Assessment shall be provided within:	N/A
Impact of Variation	



G-CLOUD 11 FRAMEWORK AGREEMENT: VARIATION

Likely impact of the proposed variation:	There is no real impact as a result of the proposed Variation.	
Outcome of Variation		
Contract variation:	<p>In recognition of a requirement for additional engineering services to be provided in support of the Border Flow Service until 31/08/22. This has been detailed in the appended Project Plan for Border Flow Service Year 2. 10 FTE shall be provided for delivery of the project plan for a period of three (3) months, at a cost to the Buyer, or £1,250,000 (9 X Code 29), payable quarterly in four (4) equal instalments of £312,500.</p> <ul style="list-style-type: none"> a. The total contract value for the Services shall be increased by £1,250,000 to a maximum of £21,350,000 b. The Supplier shall continue to deliver the specified G-Cloud Services to the Buyer during the period and shall continue to invoice as set out within the Order Form. For the avoidance of doubt the specified Services includes: <ul style="list-style-type: none"> i. Code 24 Base Licence for Palantir Foundry ii. Code 42 (size 5 capability) ongoing licence for Border Flow Management Capability iii. 1058 bundled training hours 	
Financial variation:	Original Contract Value:	£20,100,000 excluding VAT
	Additional cost due to variation:	£1,250,000 excluding VAT
	New Contract value:	£21,350,000 excluding VAT



G-CLOUD 11 FRAMEWORK AGREEMENT: VARIATION

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the **Buyer**.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the **Buyer**

Signature	REDACTED TEXT under FOIA Section 40, Personal Information
Date	12 th May 2022
Name (in Capitals)	REDACTED TEXT under FOIA Section 40, Personal Information
Title	REDACTED TEXT under FOIA Section 40, Personal Information

Signed by an authorised signatory to sign for and on behalf of the **Supplier**

Signature	REDACTED TEXT under FOIA Section 40, Personal Information
Date	April 6, 2022
Name (in Capitals)	REDACTED TEXT under FOIA Section 40, Personal Information
Title	REDACTED TEXT under FOIA Section 40, Personal Information