

Annex D

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	UK Hydrographic Office
Title of procurement	Servicing and Maintenance of Mechanical Handling Equipment
Start date	29 January 2015
Planned date of contract award	9 March 2015
Actual Date of contract award	13 May 2015

Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.