

## Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DES /HELS
Title of procurement	The Design Procurement and Support of up to Qty 16 Electrically Powered Low Pressure Air Supply (LPAS) Units
Start date	08/06/2020
Planned date of contract award	29/12/2020
Actual Date of contract award	26/01/2021

### Notes:

1. Start Date – This is the date of the Find a Tender or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of contract award stated within the Find a Tender or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.