

Department for International Development
Abercrombie House
Eaglesham Road
EAST KILBRIDE
Glasgow
G75 8EA

Coffey International Development Ltd
40 Bernard Street
London
WC1N 1LE

File Ref: PO 7379

Your Ref:

Date: 21 June 2017

Contract Amendment No: 1

**CONTRACT FOR: INDEPENDENT TECHNICAL REVIEWER (ITR) FOR THE COMPREHENSIVE
AGRICULTURE AND RURAL DEVELOPMENT FACILITY (CARD –F)**

CONTRACT NUMBER: PO 7379

With reference to the contractual letter dated 03 August 2016 whereby your firm was engaged to undertake delivery of the services described at Section 3 of the Contractual letter, I confirm that the UK Government wishes to make the following further amendments to the letter of 03 August 2016:-

Section 1

Paragraph 4, Financial Limit

DELETE £1,888,792 (“the Financial Limit”) and replace with £2,213,535 (“the Financial Limit”)

Section3, Terms of Reference

DELETE existing Terms of Reference and REPLACE with revised Terms of Reference.

Revised Terms of Reference submitted to the Procurement & Commercial Manager on 07 March 2017 are enclosed and form part of this amendment.

Section 4, Special Conditions of Contract

ADD the following clause to the Special Conditions of Contract:- “Milestones will be reviewed on a half yearly basis to allow the contractor to periodically review and adapt to changing realities on the ground particularly with reference to progress of construction for infrastructure projects.”

Section 5, Schedule of Prices

DELETE existing Financial Proformas and REPLACE with revised Financial Proformas.

Revised Commercial Proformas submitted to the Procurement & Commercial Manager on 10 April 2017 are enclosed and form part of this amendment.

1. This amendment relates to (1) an increase of £324,743 to the Financial limit of the Contract to allow the Contractor to provide services for (a) contract and grants review and (b) monitoring of common infrastructure

assets built by the Ministry of Rural Rehabilitation and Development (MRRD) and (2) the inclusion of a contract clause to allow for the half yearly review of milestones to in turn allow the contractor to periodically review and adapt to changing realities on the ground particularly with reference to progress of construction for infrastructure projects.

2. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of DFID that you accept the amendments set out herein.

3. Please note the provision in the contractual letter that the financial limit of the UK Government's liability to the Supplier under this engagement shall not exceed the sum specified unless the amount of any such excess has been agreed by the Department for International Development in writing before the Supplier takes any action which might result in the financial limit being exceeded.

For and on behalf of the
Secretary of State
for International Development

Name:
Position:
Signature:
Date:

For and on behalf of
Coffey International Development Limited

Name:
Signature:
Date: