

CONTRACT DETAILS

Package Order Number:	CWF-14-2-19/20
Supplier:	Forkers Ltd
Issue Date:	01/04/2019
Framework Agreement Number:	Area 7 AD CWF
Programme of Works Reference Number/Date	1- 2019/20
Lot Name / Number:	CWF Lot 14
Package Order Completion Date: (latest scheme start date prior to the <i>service period</i>)	31/03/2020

1 CONTRACT DATA PART

1 General:	Applicable Secondary Options	As per contract
	The service is	Specialist Drainage
	The Additional Service Information is in	the task order
	The Service Manager is	Adrian Oulds
	The following matters will be included in the risk register	
3 Time:	The starting date is	1 st April 2019
	The service period is	twelve months commencing on the starting date
5 Payment:	The first invoice date is	20 th April 2019
		Later invoice dates occur on the same day of each calendar month after the first invoice date until all amounts due to the Contractor under this Package Order have been paid.

OPTION C – TARGET COST (Target Price)

Schedule of Schemes (Derived from Work Allocation Schedule)

Scheme Title	PIN No	Description	Scheme Size	Planned / Estimated			Other Scheme Contractors
				Start Date	Completion Date	Target Price	
A5 Kilsby - Weedon Multidisciplinary Project				04/03/2019	29/11/2019		North Midland Construction Ground Control Ltd Wilson & Scott (Highways) Ltd Traffic Aggregates Ltd Joe Roodcroft and Sons Volkerlaser J.McCann & Co Ltd HW Martin Traffic Management Ltd
A5 Jacks Hill Cafe MDP				24/02/2020	11/08/2020		North Midland Construction Ground Control Ltd Wilson & Scott (Highways)

						Ltd Hanson Contracting HW Martin Traffic Management Ltd
TOTAL PACKAGE VALUE					£4,044,444.00	
Notes.						

OPTION E – COST REIMBURSABLE	

CONTRACT DOCUMENTS			
Form of Package Order	<input checked="" type="checkbox"/>		
Additional Contract Data	<input checked="" type="checkbox"/>		
Additional Service Information	<input checked="" type="checkbox"/>		

AUTHORISATION	
Area 7 Service Manager	
Signature:	

ACCEPTANCE	
Contractors Representative:	
Signature:	