

## CONTRACT DETAILS

<b>Package Order Number:</b>	CBF-8-2-19/20
<b>Supplier:</b>	Wilson & Scott (Highways) Ltd
<b>Issue Date:</b>	01/04/2019
<b>Framework Agreement Number:</b>	Area 7 AD CWF
<b>Programme of Works Reference Number/Date</b>	1- 2019/20
<b>Lot Name / Number:</b>	CBF Lot 8
<b>Package Order Completion Date:</b>	31/03/2020

## 1 CONTRACT DATA PART

<b>1 General:</b>	<b>Applicable Secondary Options</b>	As per contract
	The service is	Road Markings
	The Additional Service Information is in	the task order
	The Service Manager is	Adrian Oulds
	The following matters will be included in the risk register	
<b>3 Time:</b>	The starting date is	1 <sup>st</sup> April 2019
	The service period is	twelve months commencing on the starting date
<b>5 Payment:</b>	The first invoice date is	20 <sup>th</sup> April 2019
		Later invoice dates occur on the same day of each calendar month after the first invoice date until all amounts due to the Contractor under this Package Order have been paid.

## OPTION C – TARGET COST ( Target Price )

## Schedule of Schemes ( Derived from Work Allocation Schedule)

Scheme Title	PIN No	Description	Scheme Size	Planned-/ Estimated			Other Scheme Contractors
				Start Date	Completion Date	Target Price	
A5 Kilsby - Weedon Multidisciplinary Project				04/03/2019	29/11/2019		North Midland Construction Ground Control Ltd Tarmac Aggregates Ltd Joe Roocroft and Sons Volkerlaser Ltd J. McCann & Co Ltd HW Martin Traffic Management Ltd Forkers Ltd
A46/A1 Eastern Jct Friendly Farmer Safety Improvement				16/04/2019	10/06/2019		J. McCann & Co Ltd North Midland Construction Ground Control Ltd Tarmac Aggregates Ltd Chevron Traffic

M1 SB 23-22 pavement			01/04/2019	09/05/2019	Management Ltd Volkerlaser Ltd Tarmac Aggregates Ltd J. McCann & Co Ltd HW Martin Traffic Management Ltd
A14 Market H'borough Northampton Joint			29/04/2019	20/05/2019	Volkerlaser Ltd Hanson Contracting Chevron Traffic Management Ltd
A46/A1 Western Jct Brownhills Safety Improvement			11/06/2019	30/08/2019	J. McCann & Co Ltd North Midland Construction Ground Control Ltd Tarmac Aggregates Ltd Chevron Traffic Management Ltd
A45 Wootton Fields Collingtree Spur Joints			10/06/2019	28/06/2019	Volkerlaser Ltd Hanson Contracting Chevron Traffic Management Ltd
A14 M1-J1 MDP			01/10/2019	20/12/2019	Ground Control Ltd Hanson Contracting HW Martin Traffic Management Ltd Carnell Support Services Ltd
A5 Redgate - Higham Pavement			2020/21	2020/21	Hanson Contracting Chevron Traffic Management Ltd
A5 Jacks Hill Cafe MDP			24/02/2020	11/08/2020	North Midland Construction Ground Control Ltd Hanson Contracting HW Martin Traffic Management Ltd Forkers Ltd
A46 Cattlemarket Safety Improvements			14/01/2019	31/04/2019	North Midland Construction Ground Control Ltd Tarmac Aggregates Ltd Chevron Traffic Management Ltd
<b>TOTAL PACKAGE VALUE</b>					£1,093,253.00

Notes.

**OPTION E – COST REIMBURSABLE**

**CONTRACT DOCUMENTS**

Form of Package Order	<input checked="" type="checkbox"/>	
Additional Contract Data	<input checked="" type="checkbox"/>	
Additional Service Information	<input checked="" type="checkbox"/>	

**AUTHORISATION**

Area 7 Service Manager

Signature:

**ACCEPTANCE**

**Contractors Representative:**

**Signature:**