

Cardno Emerging Markets (UK) Ltd.
Oxford House
Oxford Road
Thame
OX9 2AH

Department for International Development
Abercrombie House
Eaglesham Road
EAST KILBRIDE
Glasgow
G75 8EA

Telephone: East Kilbride 01355 84 4000
Directline: 01355 84 3283

File Ref: PO 7665

Date: 31st October 2019

Contract Amendment No: 2

CONTRACT FOR: School Construction and Rehabilitation Programme (SCRП) Third Party Construction Inspection

CONTRACT NUMBER: PO 7665

With reference to the contract dated 20th September 2017, (as most recently amended by the letter dated 14th September 2018) both Parties have in principle agreed to the following variations to the Contract:

SECTION 1 – Form of Contract

3. Commencement and Duration of the Services

Delete: "31 March 2020"
Insert: "30 June 2020"

4. Financial Limit

Delete: "£875,661.42"
Insert: "£1,177,416.84"

SECTION 3 – Terms of Reference

Introduction (4)

Delete: "List of the districts in each province is provided in Annex-A."
Insert: "Target districts for inspections will be agreed on a quarterly basis."

Scope (22)

Insert: "

- Carry out inspections of sample of schools with retrofitting works
- Carry out inspections of sample of incomplete [REDACTED] schools
- Carry out inspections of [REDACTED] schools with known issues – either issues identified by previous TPCI or other parties
- Witnessing of testing of masonry samples at UET's Peshawar & Lahore
- Other ad-hoc assignments and inspections for other DFID infrastructure components part of the PESPII/KESP programmes.
- Inspections of government-led (Punjab and KP) construction components, TCF-led construction

component and inspection of schools provided with solar equipment under UNOPS.

- The supplier will submit quarterly workplans in advance for DFID approval to decide priorities and visits for the quarter.”

Timeframe (37)

Delete: “March 2020”

Insert: “May 2020”

Delete: “28 month Implementation Phase”

Insert: “30 month Implementation Phase”

Annexure A

Delete in toto

SECTION 5 – Schedule of Prices

REDACTED

2. This amendment relates to a 3 month extension and an increase in the value of the contract by £301,755.42.
3. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of DFID that you accept the variations set out herein.
4. The Contract, including any previous variation, shall remain effective and unaltered except as amended by this letter.
5. Words and expressions in this letter shall have the meanings given to them in the Contract.

Signed by an authorised signatory for and on behalf
of the Secretary of State for International Development

Name:

Position:

Signature:

Date:

Signed by an authorised signatory for and on behalf of
Cardno Emerging Markets (UK) Ltd.

Name:

Signature:

Date:

REDACTED