

CONTRACT DETAILS

Package Order Number:	CWF-2-1-19/20
Supplier:	Concrete Repairs Limited
Issue Date:	01/04/2019
Framework Agreement Number:	Area 13 AD CWF
Programme of Works Reference Number/Date:	1- 2019/20
Lot Name / Number:	CWF Lot 2
Package Order Completion Date: (latest scheme start date prior to the <i>service period</i>)	31/03/2020

1 CONTRACT DATA PART

1 General:	Applicable Secondary Options	X2, X19
	The service is	Structural Concrete Repairs
	The Additional Service Information is in	the task order
	The Service Manager is	[REDACTED]
	The following matters will be included in the risk register	
3 Time:	The starting date is	1 st April 2019
	The service period is	twelve months commencing on the starting date
5 Payment:	The first invoice date is	20th April 2019
		Later invoice dates occur on the same day of each calendar month after the first invoice date until all amounts due to the Contractor under this Package Order have been paid.
Clause Z57:	The Performance Adjustment Schedule	will be provided for schemes identified on the task order as Large Schemes

OPTION C – TARGET COST (Target Price)**Schedule of Schemes (Derived from Work Allocation Schedule)**

Scheme Title	PIN No	Description	Scheme Size	Planned / Estimated			Other Scheme Contractors
				Start Date	Completion Date	Target Price	
M6 Station O/B Parapet	[REDACTED]			07/05/2019	28/05/2019		Interserve Construction Ltd Colas Ltd HW Martin Traffic Management Ltd
M6 Harker O/B Parapet	[REDACTED]			07/05/2019	28/05/2019		Colas Ltd HW Martin Traffic Management Ltd
M6 Scotby Park Road O/B Parapet	[REDACTED]			07/05/2019	28/05/2019		Interserve Construction Ltd Colas Ltd

							HW Martin Traffic Management Ltd
TOTAL PACKAGE VALUE						£74,125.00	
Notes.							

OPTION E – COST REIMBURSABLE	

CONTRACT DOCUMENTS			
Form of Package Order	<input checked="" type="checkbox"/>	Additional Service Information	<input checked="" type="checkbox"/>
Additional Contract Data	<input checked="" type="checkbox"/>		
NEC3 TSC Z clauses	<input checked="" type="checkbox"/>		

AUTHORISATION		
Area 13 Service Manager		
Signature:		

ACCEPTANCE	
Contractors Representative:	
Signature:	