| Actual Procurement Timescales  |  |
|--------------------------------|--|
| Department / organisation      | MOD  |
| Title of procurement           | The Provision of Simulated Training Weapons and Associated Items |
| Start date                     | 11 Sep 20  |
| Planned date of contract award | 22 Sept 20   |
| Actual Date of contract award  | 22 Sept 20   |