

Department for International Development
Abercrombie House
Eaglesham Road
EAST KILBRIDE
Glasgow
G75 8EA

Telephone: East Kilbride 01355 84 4000
Directline: 01355 84 3784

File Ref: PO 5743

Date: 13th July 2018

Contract Amendment No: 6

CONTRACT FOR: St Helena Project Management Unit

CONTRACT NUMBER: PO 5743

With reference to the contractual letter dated 28th November 2011 (as most recently amended by the letter dated 02nd November 2017) both Parties have in principle agreed to the following variations to the Contract:

Section 1- Form of Contract

3. Commencement and Duration of the Services

Delete 31st May 2019 ("the end date") and replace with 31st January 2020 ("the end date")

4. Financial Limit

Delete: £5,739,807.30 ("the financial limit") and replace with £6,304,722.43 ("the financial limit").

Section 3: Terms of Reference

Insert Addendum 6 to Section 3 (July 2018) enclosed.

Section 5- Schedule of Prices

Insert Addendum 2 to Section 5 (July 2018) enclosed.

Supply Partner Code of Conduct

Insert Supply Partner Code of Conduct with completed Supply Partner Compliance Declaration enclosed

2. These amendments relate to an 18 month extension to allow completion of the remaining construction work and the provision of a 12 month snagging period.

3. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of DFID that you accept the variations set out herein.

4. The Contract, including any previous variation, shall remain effective and unaltered except as amended by this letter.

5. Words and expressions in this letter shall have the meanings given to them in the Contract.

Signed by an authorised signatory for and on behalf
of the Secretary of State for International Development

Name:

Position:

Signature:

Date:

Signed by an authorised signatory for and on behalf of
the Supplier

Name:

Signature:

Date: