

JIC/TSL Indicative Programme - RIBA Stages 0-2

ID	Task Name	Duration	Start	Finish	Timeline																											
					22	29	05	12	19	26	05	12	19	26	02	09	16	23	30	07	14	21	28	04	11	18	25	02	09	16	23	30
1	RIBA Stage 0 - Strategic Definition																															
2	Services Commence	1 day	Mon 29/01/18	Mon 29/01/18																												
3	Review Site Information and Business Case	10 days	Mon 29/01/18	Fri 09/02/18																												
4	Launch Workshop	1 day	Fri 09/02/18	Fri 09/02/18																												
5	Produce PEP	10 days	Mon 05/02/18	Fri 16/02/18																												
6	Submit Stage 0 End Stage Report	1 day	Fri 16/02/18	Fri 16/02/18																												
7																																
8	RIBA Stage 1 - Preparation and Brief																															
9	Undertake Feasibility Study & Develop Brief	55 days	Mon 19/02/18	Fri 04/05/18																												
10	Identify and Commision Surveys	10 days	Mon 05/03/18	Fri 16/03/18																												
11	Programme Management Office (PMO) Review	5 days	Mon 07/05/18	Fri 11/05/18																												
12	Programme Board Approval to proceed	1 day	Wed 16/05/18	Wed 16/05/18																												
13																																
14	RIBA Stage 2 - Concept Design																															
15	Concept Design	70 days	Mon 14/05/18	Fri 17/08/18																												
16	Confirm all Business Case Outputs	3 days	Mon 14/05/18	Wed 16/05/18																												
17	Cost Review - Ongoing as advised by Cost Managers	15 days	Mon 18/06/18	Fri 06/07/18																												
18	Programme Management Office (PMO) Review	5 days	Mon 20/08/18	Fri 24/08/18																												
19	Programme Board Approval to proceed	1 day	Wed 29/08/18	Wed 29/08/18																												
20																																
21																																
22																																
23																																

JIC/TSL Indicative Programme - RIBA Stages 0-2

Sep '18				Oct '18				Nov '18				Dec '18				Jan '19				Feb '19				Mar '19				Apr '19				May '19				Jun '19				Jul '19				Aug '19				Sep '19				Oct '19				Nov '19					
03	10	17	24	01	08	15	22	29	05	12	19	26	03	10	17	24	31	07	14	21	28	04	11	18	25	04	11	18	25	01	08	15	22	29	06	13	20	27	03	10	17	24	01	08	15	22	29	05	12	19	26	02	09	16	23	30	07	14	21	28	04