

## **Digital Outcomes and Specialists 4 Framework Agreement Call-Off Contract**

### **Schedule 4 - Contract Change Notice (CCN)**

Order Form reference for the Call-Off Contract being varied: 2020 Grenfell Tower Inquiry Website Build and Ongoing Maintenance (CO-GTI-01-1)

BETWEEN:

**Cabinet Office – Grenfell Tower Inquiry ("the Buyer")**

and

**Digital Craftsmen Limited ("the Supplier")**

1. The Call-Off Contract is varied as follows and shall take effect on the date signed by both Parties:

**Full Details of the Proposed Change; The Call-Off Contract with reference CO GTI-01 is extended for six (6) months from 06/05/2022 until 04/11/2022. This Extension is for time and value and therefore has an attendant cost, meaning that the original Call-Off Contract value will increase by £16,692.00 (£8,8346.00 excluding VAT per quarter) from the original awarded value of £49,896.00 excluding VAT to £66,588.00 excluding VAT.**

**Reason for the change; The service provision of the website build plus ongoing maintenance is required on a continual basis until the end of the Grenfell Tower Inquiry hearings upon which the website will be archived. As the Inquiry is still live, the allowable Extension Term contained within the original Call-Off Contract needs to be entered into but with an additional value that was not originally included.**

**Likely impact, if any, of the change on other aspects of the Call-Off Contract; There will be no impact on this modification to enter into the allowable Extension Term as this merely covers the requirement of the provision of a website and ongoing maintenance that covers all information related to the Grenfell Tower Inquiry.**



