

## SCHEDULE 5: VARIATION FORM

No of Letter of Appointment being varied:

CPD4122189

Variation Form No:

1

BETWEEN:

[the Department for Levelling Up,  
Housing and Communities] ("**the  
Customer** ") and

[I.F.F Research Ltd] ("**the Supplier**")

1. This Contract is varied as follows and shall take effect on the date signed by both Parties:

***This variation shall execute the Phase 2 option within the Contract to provide the final report and the presentation of findings and delivery of dashboard as set out in Annex A Statement of Requirements, and in accordance with the Phase 2 pricing as set out in Annex C Price Schedule.***

***The Contract is hereby extended until 31 July 2022 and the value increased by a total of £34,720.00 (ex VAT). The total contract value shall therefore be £163,992.75 (ex VAT).***

2. Words and expressions in this Variation shall have the meanings given to them in this Contract.
3. This Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Customer

Signature **REDACTED**

.....  
Date 04/05/2022

.....  
Name (in Capitals) **REDACTED**

.....  
Address DLUHC, 2 Marsham Street, London, SW1P 4DF

.....  
Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature **REDACTED**

Date 28/04/2022

Name (in Capitals) **REDACTED**

Address  
IFF RESEARCH  
FIFTH FLOOR  
ST. MAGNUS HOUSE  
3 LOWER THAMES STREET  
LONDON  
EC3R 6HD