

## Annex C

# Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	██████ RF Endpoints
Start date	13/04/2023
Planned date of contract award	13/06/2023
Actual Date of contract award	12/02/2024

### Notes:

1. Start Date – This is when the ITT was issued to the supplier
2. Planned date of contract award - This is the estimated date of Contract award stated after receiving the quotation from the supplier.