

Contract Variation Notice for the Contract for the provision of the Digital Maturity Assessments **(the “Contract”)** dated 24th of October 2022.

This form is used to change the contract in accordance with Schedule 2, Clause 21 of the Contract.


Title of the Change	Primary Care Digital Maturity Assessments
Contract Details	
This variation is between:	NHS England (the “Authority”) and McKinsey and Company, Inc. United Kingdom (“the Supplier”)
Contract name:	Digital Maturity Assessments (the “Contract”)
Contract reference number:	C95405 / Authority’s Atamis Reference C137056
Title of the Change	Primary Care Digital Maturity Assessments
Details of Proposed Variation	
Variation initiated by:	The Authority
Variation Reference:	CV02
Date variation is raised:	14 th March 2024
Expiry of the variation	31 st October 2024
Proposed variation	To include additional deliverables, within the original nature of the Contract, for the Supplier to deliver: <ul style="list-style-type: none"> a) Primary Care Digital Maturity Assessment focussed on measuring GP Practice capabilities, including assessment build, assessment delivery, 2-3 facilitated validation workshops and insights generation. b) Insights generation at ICS/ICB level, with initial analysis of findings/priorities c) DMA Dashboards covering all of the above content.
Reason for the variation:	Variation is required to add additional DMA services in primary care as requested by the NHS England, DDaT committee, who

	<p>deemed the tool crucial to optimise primary care's digital capabilities.</p> <p>Variation made in accordance with Regulation 72(1)(b) of the Public Contract Regulations 2015.</p>
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p><u>Schedule 5 - Specification</u></p> <p>1. The Authority's Requirements, detailed in Schedule 5 of the Contract, are amended to include the following:</p> <p>1.1. The Supplier will deliver, to the Authority, the following milestones:</p> <p>Deliverable 1: Question set development for a Primary Care DMA, specifically;</p> <p>a) An assessment build for survey(s) which capture ICS/ICB and GP level capabilities, responded by ICBs</p> <p>b) A GP eDec assessment.</p> <p>Deliverable 2: 2-3 facilitated validation workshops.</p> <p>Deliverable 3: Insights generation at ICS/ICB level, with initial analysis of findings/priorities.</p> <p>Deliverable 4: DMA Dashboards covering all Primary Care organisations types in scope at the same levels as the original DMA.</p> <p>Deliverable 5: Delivery of assessments covering ICS/ICB and GP level capabilities.</p>

	<p>1.2. The following user types are in scope:</p> <p>A targeted ICS/ICB survey which provides an understanding of ICB level and GP level capabilities.</p> <p>1.3. The deliverables will be delivered by the Supplier as part of an agreed delivery plan with the Authority from the start of this variation until its end on 31st October 2024</p> <p>2. The Supplier shall not use the Digital Maturity Data for any purpose, other than delivering Primary Care Digital Maturity Assessments, without the express written consent of the Authority.</p> <p><u>Schedule 6 – Commercial Schedule</u></p> <p>In consideration for the additional deliverables relating to this variation the Commercial Schedule of the Contract is varied to include the Table detailed in Appendix 1.</p>	
Financial variation:	Original Contract Value: (Inclusive of year 3 extension costs – yet to be confirmed)	£ 4,970,000
	Additional cost due to variation:	£ 1,470,000
	New Contract Value:	£6,440,000

1. This Contract Variation Notice must be agreed and signed by both Parties to the Contract and shall only be effective from the date of the final signature.
2. Words and expressions in this Contract Variation Notice shall have the meanings given to them in the Contract.
3. The Contract, including any previous variations, shall remain effective and unaltered except as amended by this Contract Variation Notice.


Signed by an authorised signatory for and on behalf of the Authority:



Job Title/Role: Director of Financial Control

Date Signed: 22 March 2024

Signed by an authorised signatory for and on behalf of the Supplier:



Job Title/Role: Partner

Date Signed: 3/21/2024

Appendix 1: Commercial Schedule

Reference	Requirement	Price £	Delivery By
Deliverable 1	Question set development for a Primary Care DMA, specifically; <ul style="list-style-type: none"> An assessment build for survey(s) which capture ICS/ICB and GP level capabilities, responded by ICBs. A GP eDec assessment. 		October 2024
Deliverable 2	2-3 facilitated validation workshops		
Deliverable 3	Insights generation at ICS level, with initial analysis of findings/priorities		
Deliverable 4	DMA Dashboards covering all Primary Care organisations types in scope at the same levels as the original DMA		
Deliverable 5	Delivery of assessments covering ICS/ICB and GP level capabilities		