

## Annex D

# Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	UK Hydrographic Office
Title of procurement	R117818 – HP RAM Kits
Start date	4 January 2017
Planned date of contract award	16 January 2017
Actual Date of contract award	19 January 2017