

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details		
This variation is between:	Department for Transport ("The Buyer") And KPMG LLP ("the Supplier")	
Contract name:	Stations Advisory Support ("the Contract")	
Contract reference number:	TROP0094	
Details of Proposed Variation		
Variation initiated by:	Buyer	
Variation number:	2 (Two)	
Date variation is raised:	16 August 2024	
Proposed variation	Variation of time only. To take up the 3-month extension option in the contract order form. The contract will now expire on 12 December 2024.	
Reason for the variation:	Due to the complexity and difficulty of the project, time has been extended to allow support to continue in the short term.	
An Impact Assessment shall be provided within:	N/A	
Impact of Variation		
Likely impact of the proposed variation:	N/A	
Outcome of Variation		
Contract variation:	This Contract detailed above is varied as follows: Extend contract from 13 September 2024 with the new expiry date being 12 December 2024. Value of contract value remains at £900,000.	
Financial variation:	Original Contract Value:	£ 600,000
	Additional cost due to variation:	N/A
	Current Contract value:	£ 900,000

This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Buyer.

Words and expressions in this Variation shall have the meanings given to them in the Contract.

The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Buyer

