

CONTRACT DETAILS

Package Order Number:	CWF-3-1-19/20
Supplier:	J. McCann & Co Ltd
Issue Date:	01/04/2019
Framework Agreement Number:	Area 7 AD CWF
Programme of Works Reference Number/Date	1- 2019/20
Lot Name / Number:	CWF Lot 3
Package Order Completion Date: (latest scheme start date prior to the <i>service period</i>)	30/03/2020

1 CONTRACT DATA PART

1 General:	Applicable Secondary Options	As per contract
	The service is	Street Lighting and Electrical
	The Additional Service Information is in	the task order
	The Service Manager is	Adrian Oulds
	The following matters will be included in the risk register	
3 Time:	The starting date is	1 st April 2019
	The service period is	twelve months commencing on the starting date
5 Payment:	The first invoice date is	20 th April 2019
		Later invoice dates occur on the same day of each calendar month after the first invoice date until all amounts due to the Contractor under this Package Order have been paid.

OPTION C – TARGET COST (Target Price)

Schedule of Schemes (Derived from Work Allocation Schedule)

Scheme Title	PIN No	Description	Scheme Size	Planned / Estimated			Other Scheme Contractors
				Start Date	Completion Date	Target Price	
A46/A1 Eastern Jct Friendly Farmer Safety Improvement				16/04/2019	10/06/2019		North Midland Construction Ground Control Ltd Wilson & Scott (Highways) Ltd Tarmac Aggregates Ltd Chevron Traffic Management Ltd
M1 J27 Capacity Improvements				25/11/2019	24/01/2020		North Midland Construction Ground Control Ltd WJ North Ltd Hanson Contracting HW Martin Traffic Management Ltd

A46/A1 Western Jct Brownhills Safety Improvement			11/06/2019	30/08/2019		North Midland Construction Ground Control Ltd Wilson & Scott (Highways) Ltd Tarmac Aggregates Ltd Chevron Traffic Management Ltd
A52 EB & WB Gamston to Wheatcroft Lighting			30/09/2019	31/01/2020		Ground Control Ltd Jointline Ltd Joe Roodcroft and Sons HW Martin Traffic Management Ltd
M1 J25-26 LED Lighting			16/09/2019	25/10/2019		HW Martin Traffic Management Ltd
A46 Farndon Roundabout Speed Limit			04/11/2019	22/11/2019		North Midland Construction Chevron Traffic Management Ltd
M1 Lighting Junction 21 to 21a Do Min			18/11/2019	20/03/2020		Chevron Traffic Management Ltd
M1 J21-21A LED Lighting			18/11/2019	10/01/2020		Chevron Traffic Management Ltd
M1 J26-28 LED Lighting			28/10/2019	06/12/2019		HW Martin Traffic Management Ltd
A453 Long Lane Bridge			08/04/2019	09/05/2019		North Midland Construction Jointline Ltd Chevron Traffic Management Ltd
TOTAL PACKAGE VALUE					£1,668,614.00	

Notes.

OPTION E – COST REIMBURSABLE

--	--

CONTRACT DOCUMENTS

Form of Package Order	<input checked="" type="checkbox"/>		
Additional Contract Data	<input checked="" type="checkbox"/>		
Additional Service Information	<input checked="" type="checkbox"/>		

AUTHORISATION

Area 7 Service Manager	
Signature:	

ACCEPTANCE

Contractors Representative:	
Signature:	