

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details													
This variation is between:	UK Research and Innovation (the "Contracting Authority") And Hays Specialist Recruitment Ltd ("the Supplier")												
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")												
Contract reference number:	GSS24521												
Details of Proposed Variation													
Variation initiated by:	Contracting Authority												
Variation number:	004												
Date variation is raised:	29/05/2025												
Proposed variation:	To extend the temporary worker's original contract end date from 30/05/2025 to 26/09/2025												
Reason for the variation:	To extend the temporary worker's end date												
An Impact Assessment shall be provided within:	N/A												
Impact of Variation													
Likely impact of the proposed variation:	Low												
Outcome of Variation													
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p>██████████ Data Centre Operations Support</p> <p>Contract End Date extended to: 26th September 2025</p> <p>Day rate @ ██████████ ex VAT. ██████ additional working days = £30,433.20 excluding VAT.</p> <p>The Total Contract Value shall not exceed £109,847.74 excluding VAT</p>												
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£21,140.18 excluding VAT</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£7,206.20 excluding VAT</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£22,141.44 excluding VAT</td> </tr> <tr> <td>Additional cost due to variation 003:</td> <td>£28,926.72 excluding VAT</td> </tr> <tr> <td>Additional cost due to variation 004:</td> <td>£30,433.20 excluding VAT</td> </tr> <tr> <td>New Contract value:</td> <td>£109,847.74 excluding VAT</td> </tr> </tbody> </table>	Original Contract Value:	£21,140.18 excluding VAT	Additional cost due to variation 001:	£7,206.20 excluding VAT	Additional cost due to variation 002:	£22,141.44 excluding VAT	Additional cost due to variation 003:	£28,926.72 excluding VAT	Additional cost due to variation 004:	£30,433.20 excluding VAT	New Contract value:	£109,847.74 excluding VAT
Original Contract Value:	£21,140.18 excluding VAT												
Additional cost due to variation 001:	£7,206.20 excluding VAT												
Additional cost due to variation 002:	£22,141.44 excluding VAT												
Additional cost due to variation 003:	£28,926.72 excluding VAT												
Additional cost due to variation 004:	£30,433.20 excluding VAT												
New Contract value:	£109,847.74 excluding VAT												

Joint Schedule 2 (Variation Form)

Crown Copyright 2022

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature
Date

Name (in Capitals)

Address

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature
Date

Name (in Capitals)

Address