

**Milestone Payment Plan for Line Item 1**

Milestone No.	Line Item	Item Description	Completion Date	MPP £	Cumulative Value £
1	1	CDR (March 2019)	1 March 2019	[redacted]	[redacted]
2	1	SAT (May 2019)	12 May 2019	[redacted]	[redacted]

See Entry/Exit Criteria below: [redacted in full]

**Milestone Payment Plan for Line Item 2**

Milestone No.	Line Item	Item Description	Completion Date	Total Value £
1	2	Support JNMS Fixed and Deployable System (May – Aug 2019)	12 Aug 2019	[redacted]
2	2	Support JNMS Fixed and Deployable System (Sept – Nov 2019)	12 Nov 2019	[redacted]
3	2	Support JNMS Fixed and Deployable System (Dec 2019 – Feb 2020)	12 Feb 2020	[redacted]
4	2	Support JNMS Fixed and Deployable System (Mar – May 2020)	12 May 2020	[redacted]
5	2	Support JNMS Fixed and Deployable System (Jun – Aug 2020)	12 Aug 2020	[redacted]
6	2	Support JNMS Fixed and Deployable System (Sept – Nov 2020)	12 Nov 2020	[redacted]
7	2	Support JNMS Fixed and Deployable System (Dec – Feb 2021)	12 Feb 2021	[redacted]
8	2	Support JNMS Fixed and Deployable System (Mar – May 2021)	12 May 2021	[redacted]
9	2	Support JNMS Fixed and Deployable System (Jun – Aug 2021)	12 Aug 2021	[redacted]
10	2	Support JNMS Fixed and Deployable System (Sept – Nov 2021)	12 Nov 2021	[redacted]
11	2	Support JNMS Fixed and Deployable System (Dec 2021 – Feb 2022)	12 Feb 2022	[redacted]
12	2	Support JNMS Fixed and Deployable System (Mar – May 2022)	12 May 2022	[redacted]
13	2	Support JNMS Fixed and Deployable System (Jun – Aug 2022)	12 Aug 2022	[redacted]
14	2	Support JNMS Fixed and Deployable System (Sept – Nov 2022)	12 Nov 2022	[redacted]
15	2	Support JNMS Fixed and Deployable System (Dec 2022 – Feb 2023)	12 Feb 2023	[redacted]
16	2	Support JNMS Fixed and Deployable System (Mar – May 2023)	12 May 2023	[redacted]
17	2	Support JNMS Fixed and Deployable System (Jun – Aug 2023)	12 Aug 2023	[redacted]
18	2	Support JNMS Fixed and Deployable System (Sept – Nov 2023)	12 Nov 2023	[redacted]
19	2	Support JNMS Fixed and Deployable System (Dec 2023 – Feb 2024)	12 Feb 2024	[redacted]
20	2	Support JNMS Fixed and Deployable System Completion (Mar – May 2024)	12 May 2024	[redacted]
		Total		[redacted]