

Appendix D – Delivery Milestones

The following sets out the key delivery milestones for the proposed contract.

| Milestones | Dates |
|---|--------------------------------|
| Briefing & initial planning meeting with Council's Contract Management Team | 11 th December 2020 |
| Agreement of scope, methodology & timelines | 18 th December 2020 |
| Best Value Review starts | 18 th December 2020 |
| Deliver recommendations | 15 th March 2021 |
| Start Developing the programme | 15 th March 2021 |
| Complete assignment | 31 st March 2021 |

Please note the above represent provisional milestones and the dates may change.