

## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details									
This variation is between:	UK Shared Business Services Ltd (UK SBS) ("the Authority" "Contracting Authority") And Hays Specialist Recruitment Limited ("the Supplier")								
Contract name:	THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF ("the Contract")								
Contract reference number:	GSS23028								
Details of Proposed Variation									
Variation initiated by:	[REDACTED] [REDACTED]								
Variation number:	002								
Date variation is raised:	22/06/2023								
Proposed variation	To extend the temporary worker's end date.								
Reason for the variation:	To extend the original contract end date of the temporary worker from 11 <sup>th</sup> August 2023 to 12 <sup>th</sup> February 2024.								
An Impact Assessment shall be provided within:	N/A								
Impact of Variation									
Likely impact of the proposed variation:	None								
Outcome of Variation									
Contract variation:	This Contract detailed above is varied as follows: [REDACTED] <ul style="list-style-type: none"> <li>Contract start date shall be 14<sup>th</sup> August 2023</li> <li>Contract end date shall be extended to 12<sup>th</sup> February 2024.</li> </ul> Day Rate @ [REDACTED] ex VAT [REDACTED] additional working days = £84,743.82 excluding VAT								
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£83,788.75 exc. VAT</td> </tr> <tr> <td>Additional cost due to Variation 001:</td> <td>£282.50 exc. VAT</td> </tr> <tr> <td>Additional cost due to Variation 002:</td> <td>£84,743.82 exc. VAT</td> </tr> <tr> <td>New Contract value:</td> <td>£168,815.07 exc. VAT</td> </tr> </tbody> </table>	Original Contract Value:	£83,788.75 exc. VAT	Additional cost due to Variation 001:	£282.50 exc. VAT	Additional cost due to Variation 002:	£84,743.82 exc. VAT	New Contract value:	£168,815.07 exc. VAT
Original Contract Value:	£83,788.75 exc. VAT								
Additional cost due to Variation 001:	£282.50 exc. VAT								
Additional cost due to Variation 002:	£84,743.82 exc. VAT								
New Contract value:	£168,815.07 exc. VAT								

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

28/06/2023

Name (in Capitals)

Address

Polaris House

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

28 June 2023

Name (in Capitals)

Address

Hays