

## CONTRACT DETAILS

<b>Package Order Number:</b>	CFW-8-3-19/20
<b>Supplier:</b>	WJ North Ltd
<b>Issue Date:</b>	01/04/2019
<b>Framework Agreement Number:</b>	Area 7 AD CWF
<b>Programme of Works Reference Number/Date</b>	1- 2019/20
<b>Lot Name / Number:</b>	CFW Lot 8
<b>Package Order Completion Date:</b>	31/03/2019

## 1 CONTRACT DATA PART

<b>1 General:</b>	Applicable Secondary Options	As per contract
	The service is	Road Markings
	The Additional Service Information is in	the task order
	The Service Manager is	Adrian Oulds
	The following matters will be included in the risk register	
<b>3 Time:</b>	The starting date is	1 <sup>st</sup> April 2019
	The service period is	twelve months commencing on the starting date
<b>5 Payment:</b>	The first invoice date is	20 <sup>th</sup> April 2019
		Later invoice dates occur on the same day of each calendar month after the first invoice date until all amounts due to the Contractor under this Package Order have been paid.

## OPTION C – TARGET COST ( Target Price )

## Schedule of Schemes ( Derived from Work Allocation Schedule)

Scheme Title	PIN No	Description	Scheme Size	Planned/ Estimated			Other Scheme Contractors
				Start Date	Completion Date	Target Price	
A38 NB Little Eaton to Hartshay Pavement Project				14/01/2019	23/05/2019		Eurovia Infrastructure Ltd Carnell Support Service Ltd Volkerflaser Ltd Ground Control Ltd Tarmac Aggregates Ltd HW Martin Safety Fencing Ltd J. McCann & Co Ltd HW Martin Traffic Management Ltd
M1 J27 Capacity Improvements				25/11/2019	24/01/2020		J. McCann & Co Ltd North Midland Construction Ground Control Ltd

							Hanson Contracting HW Martin Traffic Management Ltd
A38 SB 457/5 Rawson Green Noise Barrier			03/06/2019	27/08/2019			North Midland Construction Ground Control Ltd Joe Roccoft and Sons Balvac Ltd HW Martin Traffic Management Ltd
A5 Smockington Hollow-High X Pavement			13/01/2020	08/05/2020			Interserve Construction Ltd Hanson Contracting Chevron Traffic Management Ltd
A5 Highcross Safety Signing Improvement			09/12/2019	31/01/2020			Interserve Construction Ltd Chevron Traffic Management Ltd
M1 J19-Misterton Resurfacing			tbc	tbc			Volkerlaser Ltd Hanson Contracting J. McCann & Co Ltd Chevron Traffic Management Ltd
A38 NB SB A516- L-Eaton Pavement			25/03/2020	06/08/2020			Tarmac Aggregates Ltd J. McCann & Co Ltd HW Martin Traffic Management Ltd
<b>TOTAL PACKAGE VALUE</b>						£824,709.00	
<b>Notes.</b>							


CONTRACT DOCUMENTS			
Form of Package Order	<input checked="" type="checkbox"/>		
Additional Contract Data	<input checked="" type="checkbox"/>		
Additional Service Information	<input checked="" type="checkbox"/>		

AUTHORISATION	
<b>Area 7 Service Manager</b>	
<b>Signature:</b>	

ACCEPTANCE	
<b>Contractors Representative:</b>	
<b>Signature:</b>	