

CONTRACT VARIATION			
CONTRACT TITLE:	Community Mental Health Transformation Programme Consultancy Services		
CONTRACT REFERENCE:	CMHTP – Community Mental Health Transformation Programme	CONTRACT CHANGE NUMBER:	CCN 2
CHANGE SUMMARY:	Extension of Terence Emerhana from 07/07/23 to 09/10/23 (66 working days)		
DATE RAISED:	27/06/2023	EFFECTIVE DATE OF CHANGE:	07/07/23
MILESTONES (IF ANY) AND ASSOCIATED MILESTONE DATE:			
N/A			
DETAILED DESCRIPTION OF CONTRACT CHANGE, IMPACT ASSESSMENT AND WORDING OF RELATED CHANGES TO THE CONTRACT:			
T&C's as per original call off contract.			
PROPOSED ADJUSTMENT TO THE SERVICE PAYMENT RESULTING FROM THE CONTRACT CHANGE:			
Additional value of £37,950.00 to £ 158,225.00			
New TCV £196,175			
New PO to be raised			
  			
Copy of Quote - CCN 1 CMHTP CMHTP KS - Terence Emerhana.pdsigned by both partieG-Cloud-12-Call-Off-			
DETAILS OF PROPOSED ONE-OFF ADDITIONAL CHARGES AND MEANS FOR DETERMINING THESE:			
Start Date 10/07/23			
End Date 09/10/23			
Quote for Digital Delivery Manager contract for Terence Emerhana - 66 days x £575 excl VAT			
SIGNED ON BEHALF OF		SIGNED ON BEHALF OF THE SUPPLIER:	
Surrey and Borders Partnership NHS Foundation Trust		Keystream	
SIGNATURE		SIGNATURE:	

	J L-Smith
NAME: Gavin Newby	NAME: James Leslie-Smith
POSITION: Director of Finance	POSITION: Director
DATE: 28/06/23	DATE: 28/06/23