Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

| Contract Details | | |
|------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------|
| This variation is between: | The Secretary of State for Education ("CCS" "the Buyer") | |
| | And | |
| | Computacenter (UK) Ltd ("the Supplier") | |
| Contract name: | Award of Contract for the Provision of DFE Procurement Of Devices For Remote Learning And Schools ("the Contract") | |
| Contract reference number: | CCH1H21A02 /PROJECT 4499 | |
| Details of Proposed Variation | | |
| Variation initiated by: | Department for Education – Get Help with Tech. | |
| Variation number: | 05 (Devices) | |
| Date variation is raised: | 20 January 2022 | |
| Proposed variation | Purchase of devices as detailed below. | |
| Reason for the variation: | Wave 9 procurement of further devices to meet educational needs due to Covid-19. | |
| An Impact Assessment shall be provided within: | Not applicable | |
| Impact of Variation | | |
| Likely impact of the proposed variation: | None | |
| Outcome of Variation | | |
| Contract variation: | This contract as detailed above is varied as follows: 1. The following variation is added to the end of Call-Off Schedule 5 (Pricing Details) in Contract project_4499: • REDACTED Lenovo 330e Chromebook REDACTED are purchased by the Buyer through variation 3 at unit price £REDACTED for a total cost of £REDACTED The total variation of taking the contract value to £REDACTED to £REDACTED | |
| | | |
| | | |
| | | |
| Financial variation: | Original Contract Value: | Under £85 million (exec VAT) |
| | Additional cost due to variation: | Under £10 million (exec VAT) |
| | New Contract value: | Under £95 million (exec VAT) |

Framework Ref: RM6068 Project Version: v1.0 Model Version: v3.1 Joint Schedule 2 (Variation Form) Crown Copyright 2018

- 1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- 3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signature REDACTED

Date

Name (in Capitals)

Address

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature REDACTED

Date

Name (in Capitals)

Signed by an authorised signatory for and on behalf of the Buyer

Framework Ref: RM Project Version: v1.0 Model Version: v3.0

Address