

Annex A – Unit review schedule for work scheduling purposes (correct at 23.8.22 but may be subject to change)

To note:

1. unit names have been anonymized.
2. legal work will commence at approval outcome (or a few months prior) and will need to be completed by the funding end date where units are transferring to the new Unit 2.0 model and the current agreements superseded/closed. Where a unit is to close there will be an ongoing legal requirement from approval outcome until closure c12 months after end funding date.
3. legal work will commence at the start of the contract for new unit award clauses the details of which are noted in this tender and which are not included in the schedule below.

	Currently MRC funded	Review initiation	Approval outcome	Funding end date *
2023/24				
1	Unit 1	Sep-22	Dec-23	Mar-24
2	Unit 2	Oct-22	Sep-23	Mar-24
3	Unit 3	Oct-22	Sep-23	Mar-24
4	Unit 4	Oct-22	Sep-23	Mar-24
5	Unit 5	Sep-22	Aug-23	Mar-24
6	Unit 6	Jul-22	Jul-23	Mar-24
2024/25				
7	Unit 7	Sep-23	Dec-24	Mar-25
8	Unit 8	Oct-23	Oct-24	Mar-25
9	Unit 9	Oct-23	Oct-24	Mar-25
2025/26				
10	Unit 10	Sep-25	Sep-26	Mar-26
11	Unit 11	Jun-25	N/a	Jun-26
2026/27				
12	Unit 12	Dec-25	Dec-26	Mar-27
13	Unit 13	Feb-26	Feb-27	Mar-27
14	Unit 14	Feb-26	Feb-27	Mar-27
15	Unit 15	Mar-26	Mar-27	Mar-27
2027/28				
16	Unit 16	Oct-26	Jan-28	Mar-28
17	Unit 17	Dec-26	Nov-27	Mar-28
18	Unit 18	Dec-26	Nov-27	Mar-28
19	Unit 19	Jan-27	Feb-28	Mar-28
20	Unit 20	Jan-27	Feb-28	Mar-28
21	Unit 21	TBC	TBC	Mar-28