CSS/0125 Procurement Timescales

Actual Procurement Timescales	
Department / organisation	Defence Equipment & Support, Commercially Supported Shipping
Title of procurement	The provision of Coating Supply and Advisory Services to support the Future In Service Support (FISS) requirement for Royal Fleet Auxiliary Vessels and Royal Navy Ocean Survey Vessel
Start date	25 October 2016
Planned date of contract award	23 June 2018
Actual Date of contract award	03 October 2018