

## Annex B

# Estimated Procurement Timescales Template

Estimated Procurement Timescales	
Department / organisation	Babcock DSG Limited
Title of procurement	Fire and Rescue Crash Equipment – In Service Support
Start date	21 February 2017
Planned date of contract award	March 2018

### Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.