## Schedule 1 - Change Control Notice

	Contract	Reference:		DDaT23210				
1.	Change I	Request Numbe	er:	001				
2.	Requeste	quested amendments to Contract (including reasons):						
	<ul> <li>UKRI wish to extend this Contract for a period of 12 months as per the optional extension terms</li> </ul>							
within DDaT23210. The terms and conditions of this Contract shall apply throughout any such extended								
period.								
	<ul> <li>Extension of the contract duration by one period of twelve months, utilising the optional</li> </ul>							
extension at a cost of £603,898.81 excluding VAT.								
T								
The total contract value will increase from £575,141.75 Ex VAT by £603,898.81 Ex VAT which  Will be a second to a second value to \$4.470.040.55 Except directors.  **The total contract value will increase from £575,141.75 Ex VAT by £603,898.81 Ex VAT which  **The total contract value will increase from £575,141.75 Ex VAT by £603,898.81 Ex VAT which  **The total contract value will increase from £575,141.75 Ex VAT by £603,898.81 Ex VAT which  **The total contract value will increase from £575,141.75 Ex VAT by £603,898.81 Ex VAT which  **The total contract value will increase from £575,141.75 Ex VAT by £603,898.81 Ex VAT which  **The total contract value will increase from £575,141.75 Ex VAT by £603,898.81 Ex VAT which  **The total contract value will increase from £575,141.75 Ex VAT by £603,898.81 Ex VAT which  **The total contract value will increase from £575,141.75 Ex VAT by £603,898.81 Ex VAT which  **The total contract value will increase from £575,141.75 Ex VAT by £603,898.81 Ex VAT which  **The total contract value will be \$1.450.81 Ex VAT by £603,898.81 Ex VAT by £603,898.								
will bring the new total contract value to £1,179,040.56 Excluding VAT.								
2.1 Effective date:								
This change is effective from: 26/01/2024								
2.2 The Contract Term is amended as follows:								
Original Expiry Date: Sunday 31st March 2024								
New Expiry Date: Monday 31 <sup>st</sup> March 2025								
3. Cost impact								
3.1 The Charges are amended as follows:								
		Quantity	Unit cost (£)	Net cost (£)	VAT	Gross cost (£)		
					(£)			
					(2)			
Origina	ı	N/A	£575,141.75	£575,141.75	£115,028.35	£690,170.10		
Contract Value								
New	contract	N/A	£1,179,040.56	£1,179,040.56	£235,808.11	£1,414,848.67		
Value								

## 3.2 New Contract terms:

- UKRI wish to extend this Contract for a period of 12 months as per the optional extension terms within DDaT23210. The terms and conditions of this Contract shall apply throughout any such extended period. This variation is to utilise optional extension which will amend the contract end date from Sunday 31st March 2024 to Monday 31st March 2025.
- Extension of the contract duration by one period of twelve months, utilising the optional extension at a cost of £603,898.81 excluding VAT.
- The total contract value will increase from £575,141.75 Ex VAT by £603,898.81 Ex VAT which
  will bring the new total contract value to £1,179,040.56 Excluding VAT.

Both UKRI and the Supplier agree that they are bound by the terms and conditions set out in this Change Request and, except as set out in this Change Request, all terms and conditions of the Contract remain in full force and effect.

Signed on behalf of	Signed on behalf of		
UK Research and Innovation	Objective Corporation UK Limited		
by:	by:		
	_		
Name of authorised officer (please print)	Name of authorised person (please print)		
	6th February 2024		
Date	Date		