

## Annex C

# Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	Advanced Characterisation and simulation of additively manufactured scalmalloy
Start date	16/09/2022
Planned date of contract award	24/10/2022
Actual Date of contract award	24/10/2022

### Notes:

1. Start Date – This is when the ITT was issued to the supplier
2. Planned date of contract award - This is the estimated date of Contract award stated after receiving the quotation from the supplier.