

VARIATION TO THE CONTRACT WITH: Ipsos MORI

CONTRACT NUMBER: 2018/055

CONTRACT DATE: 9<sup>th</sup> October 2018

VARIATION NUMBER: 1

**REASON**

This variation extends the final date of the contract to allow more time for agreeing a final report.

**SCHEDULE ONE**

Ipsos MORI to send draft report to the department by 20<sup>th</sup> February. The department shall provide final comments by 27<sup>th</sup> February with Ipsos MORI submitting a final report by the 6<sup>th</sup> March.

The department shall sign off the final report by the 13<sup>th</sup> March.

**SCHEDULE TWO**

The final payment will be paid once the final report is signed off. This shall be by 13<sup>th</sup> March which is the end date of the contract.

We agree that all other terms and conditions of the Contract remain unaltered and that no other liabilities, financial or otherwise, shall accrue to the Department because of the above amendment. We confirm acceptance of the Variation of the terms specified above.

As witness the hands of the parties

Authorised to sign for and on behalf of  
the Secretary of State for Education

Authorised to sign for and on behalf of  
the Contractor

Signature

[Redacted Signature]

Signature

[Redacted Signature]

Date

13/3/19

Date

15/2/19

Name in Capitals

[Redacted Name]

Name in Capitals

[Redacted Name]

Position and Address

[Redacted Position and Address]

Position and Address

[Redacted Position and Address]

CENTRAL ANALYSIS UNIT  
DEPARTMENT FOR EDUCATION  
GREAT SMITH ST  
LONDON  
SW1P 3BT

3 THOMAS MORE SQ  
LONDON  
E1W 1YU