

Enerveo Limited
43 Forbury Road
Reading
Berkshire
RG1 3JH

Thursday, 16 February 2023

Dear [REDACTED]

Contract Title: STFC Electrical Equipment Testing (Portable and Fixed Appliances)

Contract Reference: FM22177

Contract Variation Reference: FM22177/01

UK Shared Business Services Ltd (hereinafter referred to as "UK SBS"), acting as an agent on behalf of UK Research and Innovation (hereinafter referred to as "UKRI") hereby amends the Contract to Enerveo Limited for STFC Electrical Equipment Testing (Portable and Fixed Appliances).

Please find the attached contract variation reference; FM22177/01 with effect from Thursday 16th February 2023.

Please ensure that you review and satisfy yourselves with its content and the contractual implications of this variation before signing and returning to

[REDACTED] for our records.

Yours Sincerely,

[REDACTED]

UK Shared Business Services Ltd

For and on behalf of UK Research and Innovation

Contract FM22177 is varied as follows and shall take effect on Thursday 16th February 2023 between:

- (1) **United Kingdom Research and Innovation**, a statutory corporation whose registered office is at Polaris House, North Star Avenue, Swindon, England, SN2 1FL ("**UKRI**").

and

- (2) **Enerveo Limited**, a company incorporated and registered in England with company number 02317133 and registered VAT number GB570118464 whose registered office is at No.1 Forbury Place, 43 Forbury Road, Reading, Berkshire, RG1 3J (the "**Supplier**").

Collectively known as the "**Parties**"

The Parties agree the following changes to contract FM22177 - STFC Electrical Equipment Testing (Portable and Fixed Appliances)

Contract Extension

A 3-month extension to the services has been agreed by both parties.

The revised Contract End date shall therefore be 20th May 2023.

Contract Value

Original Contract Value: £47,500.00 excluding VAT

To take the extension period into account, an additional sum of £20,000.00 Excluding VAT shall be added to the Contract value to ensure continuity of service to enable testing of the next batch of assets which are due as a result of the backlog.

The total cost associated with testing the next batch of assets in line with testing frequency shall not exceed £20,000.00 excluding VAT and the supplier is to only bill the Contracting Authority for the number of additional assets tested.

For the avoidance of doubt, the total value of this Contract including this Contract Extension shall therefore not exceed £67,500.00 exc. VAT

Words and expressions in this variation shall have the meanings given to them in Contract FM22177. Contract FM22177 including any previous variations, shall remain effective and unaltered except as amended by this variation.


For and on behalf of Enerveo Limited **(The Supplier)**

Signed

Name

Position

Date




For and on behalf of United Kingdom Research and Innovation **(UKRI)**

Signed

Name

Position

Date



.....
.....
.....
.....