



# Department for International Trade

## Contract Change Note ("CCN")

<b>CCN Number</b>	011
<b>Contract Reference Number &amp; Title</b>	DN320589 Expo 2020 Dubai UK Pavilion Design Services
<b>Variation Title</b>	Content and Production
<b>Number of Pages</b>	3+ Annexes A - D attached

WHEREAS AVANTGARDE Gesellschaft für Kommunikation mit beschränkter Haftung (Avantgarde), and the Authority entered into a Contract for the supply of Design Services for the UK Pavilion at Expo 2020 Dubai dated 25/09/2018 (the "Original Contract") and now wish to amend the Original Contract

IT IS AGREED as follows

1. The Original Contract shall be amended as set out in this Change Control Notice:

<b>Change Requestor / Originator</b>	Avantgarde	
<b>Summary of Change</b>	This CCN is to cover the increased budget within the prime Avantgarde contract for the delivery of the algorithm, system design and system integration for the poetry element, which was originally budgeted under the construction tender as part of the larger technical requirement for the content production, however within the Design Services contract delivery of AI requirements to support the design of the UK Pavilion required but not to the detailed level required within this CCN.	
<b>Reason for Change</b>	<p>As stated above, the budget for the full content production was contained under the Expo 2020 Dubai UK Pavilion Construction provision. In February 2019, due to the complexity and technical expertise required to deliver the algorithm and supporting services, it was agreed that the budget element would be excluded from the Construction tender/contract and incorporated into the existing Design Services contract with Avantgarde as part of the Content Priorities.</p> <p>Avantgarde, as the prime Contractor, will be responsible and liable for delivering the Statement of Works as per the Annexes attached.</p>	
<b>Revised Contract Price</b>	<b>Original Contract Value</b>	£1,695,537.13 (ex VAT)
	<b>Previous Contract Changes</b>	CCN 001 £78,727.77 (ex VAT) CCN 002 £2,070 (ex VAT) CCN 003 (non-monetary) CCN 004 £66,815 (ex VAT) CCN 005 £11,430 (ex VAT) CCN 006 £14,250 (ex VAT) CCN 007 £11,425 (ex VAT)

1  
[Signature]


		CCN 008 £6,900 (ex VAT) CCN 009 £8,116 (ex VAT) CCN 010 £109.61 (ex VAT)
	Contract Change Note 011	£509,167.25 (ex VAT)
	New Contract Value	£2,469,119.51 (ex VAT)
Revised Payment Schedule	Will be amended in line with Annexes B and C attached.	
Revised Specification	<p>Avantgarde will deliver as part of Design Services contract the full elements as stated within the attached annexes.</p> <p>Avantgarde will be responsible for the contact management of their subcontractors to deliver the Statement of Works within Annex A and to the agreed cost plan within Annexes B and C.</p> <p>Annex A – full Statement of Works incorporating specifications and timetable for IYOYO<sup>1</sup>, Lux Technical and Luke Halls.</p> <p>Annex B – high level summary cost plan for this Statement of Works.</p> <p>Annex C – milestone payment schedule for this Statement of Works.</p> <p>Annex D – programme timelines for this Statement of Works.</p>	
Revised Contract Period	N/A	
Change in Contract Manager(s)	N/A	
Other Changes	N/A	

1. Save as amended all other terms of the Original Contract shall remain effective.
2. This CCN takes effect from the date on which both Parties communicate acceptance of its terms in writing.

<sup>1</sup> Break clause to be incorporated within the prime contract at the end of Week 6 if it is proven that the algorithm did not produce the poetry/message to the requirement of the Authority

**IN WITNESS** of which this Change Control Notice has been duly executed by the parties.

**Contractor:** AVANTGARDE Gesellschaft für Kommunikation mit beschränkter Haftung



**Authority:** Department for International Trade

