

Outline Timetable

Date	Activity
17 September 2020	Issue of Tender Invitation and TQQ
8 October 2020	Deadline for clarifications
Mid-day 30 October 2020	Tender and TQQ Return Date
W/C 2 November 2020	Evaluation of TQQ and Tenders completed
16-20 November 2020	Provider pre contract interviews
w/c 23 November 2020	Contract Award
January 2021	Start on site