

Contract Manager
Department of Transport
Great Minster House
33 Horseferry Road
London SW1P 4DR

The Ultimate Solution Partnership (TUSP)

Unit 7 Highpoint Business Village

Henwood

Ashford

Kent

TN24 8DH

Via email

Web Site: www.dft.gov.uk

29th November 2022

Dear

## STAR PACKAGE ORDER TTWO0160 - Jaggaer Implementation Consultant

## This agreement is made on 29 November 2022

On behalf of the Secretary of State for Transport, I am writing regarding the agreement made on 10 January 2022 between the Department for Transport ("the Employer") and The Ultimate Solution Partnership (TUSP) ("the Supplier") regarding the above work package order.


I can confirm that the agreement has now been varied in Time and Value. The agreement will continue in accordance with the same terms and conditions as specified in the original agreement of 10 January 2022. This contract has been extended to conclude on **31 March 2023**. Additionally, the value of the contract has been increased by £98,392, and the new total value of the contract is £295,176.

The Supplier's services under this Work Package Order will continue to be charged on a Time Charge Option E as governed by the NEC4 Professional Services Contract June 2017.

Please acknowledge receipt and acce	eptance of this lette	r by signing an	d returning a copy
to me. Please contact		t	o discuss detailed
arrangements for the continuation of	his work package.	-	

Yours sincerely,

IN WITNESS WHEREOF the Parties have entered into the Agreement on the date written above.



Position: Commercial Relationship Manager;

On behalf of the Secretary of Department for Transport (*Employer*)



Signed by:

Name: ....

Position: .....Group Managing Director.....

On behalf of **The Ultimate Solution Partnership (TUSP)** (Supplier)